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ESTIMATE RUN 01/03/2007

ESTIMATE SUMMARY 11:46:17

CONTID: C15662         ESTIMATE NO: 0004 PROG 2005

PCN: 15662-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER/ARAPAHOE INTERCHANGE PHASE II    SH83/SH88 PERCENT TIME:

PROJECT NO: STA 0881-019                  

PARKER / ARAPAHOE RD I/C PH II

NAME OF ROAD: SH88/SH83

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 01/03/2007 DATE TIME STARTED 09/06/2006

2350 E. 70TH AVE. DATE LET 07/27/2006 DATE WORK BEGAN 09/06/2006

P.O. BOX 358 DATE AWARDED 08/01/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,752,527.77 PARTICIPATING $ $ 333,729.95

AWARD PROJECT AMT: 1,711,875.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,800.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

63.27%

643,624.53

333,729.95

333,729.95

328,929.21

$

$

$

$

1,108,903.24

0.00

1,108,903.24

0.00

1,108,903.24

-25,678.14

0.00

1,083,225.10

0.00

AMOUNT DUE 1,083,225.10 328,929.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 328,929.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.5
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF TREE 10.000 10.000

EACH 0.000 0.00

550.00000 10.000 5,500.00

202-00010  
 

0010 REMOVAL OF INLET 3.000 2.000

EACH 0.000 0.00

275.00000 2.000 550.00

202-00019  
 

0015 REMOVAL OF PIPE 28.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 12.000 12.000

EACH 0.000 0.00

170.00000 12.000 2,040.00

202-00090  
 

0025 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,345.000 1,345.000

SY  0.000 0.00

6.20000 1,345.000 8,339.00

202-00190  
 

0030 *REMOVAL OF SIDEWALK 138.000 79.700

SY  0.000 0.00

4.00000 79.700 318.80

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 2,559.080 963.400

LF  1,595.680 7,978.40

5.00000 2,559.080 12,795.40

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 149.440 95.940

SY  53.500 615.25

11.50000 149.440 1,718.56

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 459.000 188.000

SY  172.470 2,414.58

14.00000 360.470 5,046.58

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 750.000 0.000

SF  0.000 0.00

1.75000 0.000 0.00

202-00250  
 

0055 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.75000 0.000 0.00

202-00250  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

70.00000 2.000 140.00

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,255.00000 0.000 0.00

202-00828  
 

0070 REMOVAL OF FENCE 231.000 231.000

LF  0.000 0.00

5.00000 231.000 1,155.00

202-01000  
 

0075 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

0080 *SANDBLASTING 1,000.000 0.000

SF  0.000 0.00

1.65000 0.000 0.00

202-05150  
 

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,211.000 30,250.000

CY  0.000 0.00

6.00000 30,250.000 181,500.00

203-00060  
 

0090 *MUCK EXCAVATION 218.000 148.000

CY  70.000 2,100.00

30.00000 218.000 6,540.00

203-00100  
 

0095 PROOF ROLLING 8.000 4.000

HOUR 4.000 560.00

140.00000 8.000 1,120.00

203-01100  
 

0100 POTHOLING 24.000 24.000

HOUR 0.000 0.00

150.00000 24.000 3,600.00

203-01597  
 

0105 TOPSOIL 810.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

207-00205  
 

0110 *EROSION LOG (12 INCH) 10.000 0.000

LF  0.000 0.00

533.50000 0.000 0.00

208-00002  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SILT FENCE 1,188.000 1,188.000

LF  0.000 0.00

1.98000 1,188.000 2,352.24

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,300.00000 3.000 3,900.00

208-00045  
 

0125 *STORM DRAIN INLET PROTECTION (TYPE 1) 216.000 216.000

LF  0.000 0.00

3.09000 216.000 667.44

208-00051  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

900.00000 3.000 2,700.00

208-00070  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.100 2,050.00

20,500.00000 0.800 16,400.00

208-00200  
 

0145 RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00810  
 

0150 RESET VALVE 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

210-01710  
 

0155 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0160 ADJUST VALVE BOX 2.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

210-04050  
 

0165 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

1,316.70000 0.000 0.00

212-00006  
 



CONTID: C15662         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

1,653.30000 0.000 0.00

212-00032  
 

0175 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

2,091.10000 0.000 0.00

213-00002  
 

0180 *MULCHING (WOOD CHIP) 9,007.000 0.000

CF  0.000 0.00

2.24000 0.000 0.00

213-00008  
 

0185 *MULCH TACKIFIER 600.000 0.000

LB  0.000 0.00

0.99000 0.000 0.00

213-00061  
 

0190 *SOIL BINDER 1.000 0.000

ACRE 0.000 0.00

3,080.00000 0.000 0.00

213-00100  
 

0195 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,233.000 0.000

LF  0.000 0.00

4.51000 0.000 0.00

213-00460  
 

0200 *DECIDUOUS TREE (2 INCH CALIPER) 19.000 0.000

EACH 0.000 0.00

517.00000 0.000 0.00

214-00220  
 

0205 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 55.000 0.000

EACH 0.000 0.00

68.20000 0.000 0.00

214-00350  
 

0210 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 34.000 0.000

EACH 0.000 0.00

689.70000 0.000 0.00

214-00508  
 

0215 *EVERGREEN SHRUB (5 GALLON CONTAINER) 97.000 0.000

EACH 0.000 0.00

60.50000 0.000 0.00

214-00650  
 

0220 *TRANSPLANT TREE (3 TO 6 INCH) 3.000 0.000

EACH 0.000 0.00

436.70000 0.000 0.00

215-00060  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,150.000 0.000

SY  0.000 0.00

2.17000 0.000 0.00

216-00041  
 

0230 *HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

217-00020  
 

0234 ADDED ITEM (DOLLAR)/ -60.000 0.000

DOL -60.000 -60.00

1.00000 -60.000 -60.00

900-00006  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 1,146.000 770.560

CY  252.380 6,309.50

25.00000 1,022.940 25,573.50

304-06007  
 

0240 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 142.380 67.760

TON 74.620 10,670.66

143.00000 142.380 20,360.34

403-00720  
 

0244 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) CO # 2 1,050.560 376.020

TON 674.540 62,327.50

92.40000 1,050.560 97,071.74

403-34841  
 

0245 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

84.43000 0.000 0.00

403-33841  
 

0246 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CO #2 180.450 180.450

TON 0.000 0.00

104.50000 180.450 18,857.03

403-34871  
 

0250 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

77.55000 0.000 0.00

403-34871  
 

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,028.000 0.000

GAL 0.000 0.00

2.48000 0.000 0.00

411-10255  
 

0260 CONCRETE PAVEMENT (4 INCH) 42.000 0.000

SY  42.000 4,200.00

100.00000 42.000 4,200.00

412-00400  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0262 CONCRETE PAVEMENT (9 INCH) (SPECIAL) CO # 2 4,006.000 2,523.230

SY  1,482.770 65,241.88

44.00000 4,006.000 176,264.00

412-00901  
 

0263 FURNISH CONCRETE PAVEMENT CO # 2 23.100 0.000

CY  23.100 2,993.76

129.60000 23.100 2,993.76

412-00000  
 

0265 CONCRETE PAVEMENT (10 INCH) 167.850 103.450

SY  64.400 5,474.00

85.00000 167.850 14,267.25

412-01000  
 

0270 *GEOTEXTILE (WEED BARRIER) 2,000.000 0.000

SY  0.000 0.00

2.04000 0.000 0.00

420-00200  
 

0275 *DRILLED CAISSON (30 INCH) 48.000 48.000

LF  0.000 0.00

287.00000 48.000 13,776.00

503-00030  
 

0280 STONE LANDSCAPE WALL 588.000 0.000

SF  529.000 21,160.00

40.00000 529.000 21,160.00

504-08050  
 

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 28.910 0.000

TON 28.910 6,837.22

236.50000 28.910 6,837.22

507-00400  
 

0290 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 13.000 0.000

LF  13.000 1,066.00

82.00000 13.000 1,066.00

603-01155  
 

0295 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.000 65.000

LF  10.000 620.00

62.00000 75.000 4,650.00

603-01185  
 

0300 INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,286.00000 1.000 4,286.00

604-19105  
 

0305 INLET TYPE R  L 10 (5 FOOT) 2.000 1.000

EACH 1.000 6,136.00

6,136.00000 2.000 12,272.00

604-19205  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 INLET TYPE R  L 15 (5 FOOT) 2.000 1.000

EACH 1.000 7,520.00

7,520.00000 2.000 15,040.00

604-19305  
 

0312 GUARDRAIL TYPE 7 (STYLE CC) CHANGE ORDER # 3 120.000 120.000

LF  0.000 0.00

20.00000 120.000 2,400.00

606-00720  
 

0315 FENCE (PLASTIC) 150.000 150.000

LF  0.000 0.00

5.00000 150.000 750.00

607-11525  
 

0320 *FENCE CONCRETE (SOUND BARRIER) 2,064.000 0.000

SF  0.000 0.00

89.99000 0.000 0.00

607-15000  
 

0325 CONCRETE SIDEWALK (6 INCH) 571.000 0.000

SY  265.100 10,338.90

39.00000 265.100 10,338.90

608-00006  
 

0330 CONCRETE CURB RAMP 46.000 20.020

SY  16.000 2,000.00

125.00000 36.020 4,502.50

608-00010  
 

0335 CURB AND GUTTER TYPE 2 (SECTION I-B) 729.000 729.000

LF  0.000 0.00

12.00000 729.000 8,748.00

609-21010  
 

0340 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,375.000 916.000

LF  1,278.000 16,614.00

13.00000 2,194.000 28,522.00

609-21020  
 

0345 GUTTER TYPE 2 (8 FOOT) 34.400 0.000

LF  34.400 2,132.80

62.00000 34.400 2,132.80

609-24008  
 

0350 GUTTER TYPE 2 (10 FOOT) 147.000 104.400

LF  42.600 2,641.20

62.00000 147.000 9,114.00

609-24010  
 

0355 *CURB TYPE 6 (SECTION M) 64.000 0.000

LF  64.000 896.00

14.00000 64.000 896.00

609-60011  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0360 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,519.750 2,519.750

SF  0.000 0.00

7.00000 2,519.750 17,638.25

610-00024  
 

0365 DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00001  
 

0370 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 380.000 380.000

LF  0.000 0.00

10.25000 380.000 3,895.00

613-01200  
 

0375 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 760.000 760.000

LF  0.000 0.00

11.00000 760.000 8,360.00

613-01300  
 

0380 *WIRING 1.000 0.460

L S 0.000 0.00

4,730.00000 0.460 2,175.80

613-10000  
 

0385 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

407.00000 0.000 0.00

613-70250  
 

0390 SIGN PANEL (CLASS I) 104.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00011  
 

0395 SIGN PANEL (CLASS II) 61.000 0.000

SF  0.000 0.00

19.80000 0.000 0.00

614-00012  
 

0400 STEEL SIGN POST (2.25X2.25 INCH TUBING) 74.000 0.000

LF  0.000 0.00

13.20000 0.000 0.00

614-00218  
 

0405 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 0.000

EACH 0.000 0.00

506.00000 0.000 0.00

614-01583  
 

0410 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000

EACH 8.000 4,840.00

605.00000 8.000 4,840.00

614-70150  
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PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 18.000 11,840.40

657.80000 18.000 11,840.40

614-70336  
 

0420 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

19,690.00000 0.000 0.00

614-72855  
 

0425 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 8.000 1,399.20

174.90000 8.000 1,399.20

614-72860  
 

0430 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

4,257.00000 0.000 0.00

614-72866  
 

0435 *LOOP DETECTOR WIRE 3,000.000 0.000

LF  0.000 0.00

2.53000 0.000 0.00

614-72875  
 

0440 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.500

EACH 0.000 0.00

32,967.00000 0.500 16,483.50

614-81160  
 

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.500

EACH 0.000 0.00

33,363.00000 0.500 16,681.50

614-81165  
 

0450 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 1.000

EACH 0.000 0.00

29,447.00000 1.000 29,447.00

614-82010  
 

0455 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 2.000 406.50

203.25000 2.000 406.50

615-00050  
 

0460 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

24,293.86000 0.000 0.00

623-09900  
 

0465 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.100 2,750.00

27,500.00000 0.600 16,500.00

625-00000  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0470 *MOBILIZATION 1.000 0.600

L S 0.400 52,840.00

132,100.00000 1.000 132,100.00

626-00000  
 

0475 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

9,900.00000 0.400 3,960.00

626-01000  
 

0480 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

137.50000 0.000 0.00

627-00005  
 

0485 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
 

0490 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 89.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

0495 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

509.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30327  
 

0500 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,860.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0505 *SURVEY MONUMENT (TYPE 1) 7.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

629-01001  
 

0510 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

629-01003  
 

0515 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

629-01005  
 

0520 *FLAGGING 517.500 515.500

HOUR 2.000 46.20

23.10000 517.500 11,954.25

630-00000  
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CAT NO0200 ROADWAY BID ITEMS 

0525 *TRAFFIC CONTROL INSPECTION 17.000 11.000

DAY 6.000 660.00

110.00000 17.000 1,870.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 53.000 36.000

DAY 17.000 7,480.00

440.00000 53.000 23,320.00

630-00012  
 

0535 *UNIFORMED TRAFFIC CONTROL COORDINATION 162.500 158.500

HOUR 4.000 330.00

82.50000 162.500 13,406.25

630-00015  
 

0540 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,980.00000 0.000 0.00

630-80333  
 

0545 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

630-80337  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500

EACH 0.000 0.00

55.00000 1.500 82.50

630-80341  
 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 6.000

EACH 0.000 0.00

55.00000 6.000 330.00

630-80342  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 0.000 0.00

55.00000 3.000 165.00

630-80343  
 

0565 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 52.500

SF  0.000 0.00

22.00000 52.500 1,155.00

630-80344  
 

0570 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

3,300.00000 0.500 1,650.00

630-80355  
 

0575 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

630-80358  
 



CONTID: C15662         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15662-BID    ESTIMATE RUN 01/03/2007

PROJECT: STA 0881-019                  ESTIMATE NO: 0004 11:46:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0580 *DRUM CHANNELIZING DEVICE 105.000 52.500

EACH 0.000 0.00

27.50000 52.500 1,443.75

630-80360  
 

0585 *TRAFFIC CONE 149.000 74.500

EACH 0.000 0.00

11.00000 74.500 819.50

630-80380  
 

0590 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0595 F/A PARTNERING 440.570 440.570

F A 0.000 0.00

1.00000 440.570 440.57

700-70011  
 

0600 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0605 F/A ESB PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0610 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0615 F/A OJT  COLORADO TRAINING PROGRAM 1,625.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0625 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0630 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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0635 F/A WATER TAPS 12,483.000 12,483.000

F A 0.000 0.00

1.00000 12,483.000 12,483.00

700-70260  
 

CAT 0200 $333,729.95 1,098,374.03CURRENT AMT 1,741,998.57 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 FIELD LABORATORY (CLASS 1) 0.500 0.500

EACH 0.000 0.00

19,687.32000 0.500 9,843.66

620-00011  
 

0645 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

685.54000 1.000 685.54

620-00020  
 

CAT 0400 $0.00 10,529.20CURRENT AMT 10,529.20 $$

PROJECT TOTAL 333,729.95 $ 1,108,903.23CURRENT AMT 1,752,527.77 $$


